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Goal/Objective
	
Plan of Action Steps
	
Status To-date 
	
Next Step 
	Projected Budget
	Expected completion date

	1
	Tyler Park to
Tart Park Trail

	1. Research & develop proposed route
2. Produce proposal with cost estimates
3. Present to Council for approval
4. Publish Request for Bids
5. Open bids
6. Finalize contract(s)
7. Begin work
8. Complete work
	1. Proposed route developed.
2. Produced proposal with cost estimates.
3. Presented to Council June 9; received comments
	1. Develop Signage Plan
2. Seek Funding


	Unknown at this point
	12/31/2020

	2
	Visioning Process
	1. Select consultant
2. Obtain Council Approval for CM to proceed
3. Finalize contract w/consultant & MOU w/Chamber
4. Establish process schedule 
5. Initiate outreach to stakeholders, focus groups, and general public
6. First draft of Vision, goals, & objectives shared with stakeholders & public
7. Final deliverables delivered
8. Council approval of Vision/Strategic Plan
9. Implementation of Strategic Plan begins
	1. Consultant selected
2. Council Approval for CM to proceed obtained
3. Contract w/consultant & MOU w/Chamber finalized
4. Established process schedule: July 2020—April 2021
5. A. Set Kickoff date: July 28
6. July 28 kickoff a success: 107 people watched it on Facebook
7. Developed outreach plan   (8-28) and are continuing outreach to stakeholders
8. Tested marketing & format for outreach meeting at a neighborhood clubhouse. Used what was learned to plan communitywide meeting at Dunn Community Center Oct 19
	5. Continue outreach to stakeholders.


	$50,000
	Complete draft
of Strategic Plan
by
4/31/2021

	3
	Main Street Program
	1. Complete checklist
2. Maintain implementation schedule of Plan of Work
3. Achieve Main Street Designation: 7/1/2020
4. Implement mural project
     a. Establish committee to oversee project
     b. Select location for mural w/property owners
     c. Publish RFP for artists.
     d. Artist proposals due
     e. Interview / select artist
     f.  Finalize contract w/artist
	1. Checklist complete
2 .Achieved Main Street Status
3. Established Committee to Oversee Project. 
	2. Maintain implementation of Plan of Work per Main Street program requirements
3. Find buildings for Mural

	Unknown at this point
	12/31/2020
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